
¯ IQUARTERLYREPORT

TITLE: Delta Smelt Culture Project

Total Project Costs Breakdowl $194,870 Project Schedule:
Funding from CALFED: 194,870 Phase 1 one year
Funding from others: 0 Phase 2 NIA

Applicant: Doroshov/Lindberg .
CALFED Project No; B-81581 (~ g--~ Quarterly Budget Annual Budget
Budget year: FY 98-99
Statement Quarter: April-June 99 Budget I Accrued I Variance * Budget Accrued Balance I*

Expenditures              Expenditures io Complete
Task 1:              Physical i,mprovements 126,0,0.0 126,000    0     65,826; 65,826     0 ’

at site
Schedule: Ju198- Jun 99
Percent Work Complete Task’ 100%
Task 2:              Broodfish collection 37,205    38,198 993    99,214 99,214     0

and maintenance,
rotifer culture

Schedule: Nov 98- Jun 99
Percent Work Complete Task ; 100%
Task 3: Larval rearing 11,713 9000 2713    23,427 9000 14,427

JSchedule: Apr- Sep 99
Percent Work Complete Task3 50%
Task 4: Post-larval field 6403    2000 4403 * 6,403    2000 4,403

collection
Schedule: June 99*
Percent Work Complete Task ~ 30%
Task 5: Submit final report 0 0 0 0 0 0
Schedule: Oct-99
Percent Work Complete Task ! 0%

~ Original procedures for task deemed too ambitious. Juveniles collected from fish salvage operation are being
monitored for survival. Completion of Task 4 expected August 99.


